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C3 Timeline 

2015 2016 2017 2018

Initial project 
cost estimated at 

$143.2 million

Cost estimate 
increased to $166.5 
million during FTA 

grant process

Cost estimate increased 
to $197.7 million to 

account for additional 
utility work

City Council votes to 
proceed with C3

Mayor Durkan takes 
office in November 

2018

Utility construction 
begins on AUP1

Mayor Durkan orders 
independent review 

of operating and 
capital costs

SDOT review finds 
additional capital  
shortfall of tens of 
millions of dollars

Stop work order 
including on new 

vehicle 
manufacturing

Seattle Times reports 
on potential 

operating shortfall

KPMG initial findings 
report released

SDOT oversees and 
validates engineering 

analysis

FTA releases Capital 
Investment Grant 
program updates 

including C3

2019

SDOT and CBO 
release full KPMG 

report and additional 
engineering analysis 

to Mayor and Council
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Additional Engineering Analysis Summary
Preliminary analysis identified feasible solutions and cost estimates to 
accommodate CAF vehicles on existing facilities on the South Lake Union 
and First Hill streetcar lines. 

Additional engineering and design work would be required to verify 
results and refine project cost estimate. 

Vehicle Interface Costs $11.0 million – $17.4 million

Platform and Tail-track modifications $1.0 million– $1.3 million

Maintenance Facility $5.6 million – $5.8 million

Bridge Strengthening $4.4 million – $10.3 million
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City Estimate (total cost in 2015): $143.2 million
City Estimate (total cost in 2017): $197.7 million
KPMG Estimate (total cost in August 2018): $252.2 million 
City Estimate (total cost in January 2019): $285.8 million
*Potential costs associated with vehicle procurement contract renegotiation or cancellation are not included in either the KPMG or 
City Estimate shown above

C3 Capital Cost – Updated Projections With 
Updated Timeline and Engineering Analysis
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C3 Capital Cost for SDOT

KPMG Estimate (SDOT costs in August 2018): $180.7M 
City Estimate (January 2019): $208.1M
*Potential costs associated with vehicle procurement contract renegotiation or cancellation are not included in either the KPMG or 
City Estimate shown above
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C3 Capital Cost for SDOT

• After a series of discussions with the FTA on their estimated 
review timeline, SDOT increased the time the project will be 
under review, which subsequently escalated construction 
costs.

• These estimates will be further refined based on additional 
design and engineering work and on the timeline to achieve 
a full funding package.

• The capital estimate does not include potential costs 
associated with vehicle procurement contract renegotiation 
or cancellation. 

KPMG capital cost estimate: $180.7M
Additional engineering analysis: +$17.4M
Additional SDOT construction costs: +$10.0M 
Jan 2019 estimate: $208.1M
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C3 SDOT and Utility Capital Cost Shortfall

• The total cost to build the C3 line, including 
utility work, is now estimated to be $285.8 
million, which includes additional 
construction, design, contingency for 
vehicles, track and rail and maintenance. 
Costs for SDOT are estimated $208.1 million 
and the critical and long overdue utility work 
is estimated at $77.7 million.  

• In 2017, the City estimated the project would 
cost $197.7 million, which was part of the 
2018 budget passed by City Council in 
November 2017. The budget plan utilized a 
variety of revenue sources. Currently, SDOT is 
facing a $65 million capital shortfall on C3, 
and the utilities have approximately $23 
million difference from the 2018 budget, for 
a total of $88 million. 

• If FTA funding is not secured or if the City is 
required to demonstrate full funding, total 
funding gap of $140M for SDOT. 

SDOT Costs ($ in M) $    208.1 

Expended Funds

Grants (non Small Starts) $         0.9 

Local Funds $         9.4 

Bonds $         4.7 

Identified Budgeted Funds Not Yet 
Expended 

Grants (non Small Starts) $         7.3 

Local Funds - CPT, 2019 $         0.5 

CPT Backed Bonds - 2020/2021 $       45.0 

Total Identified and Expended Funds $       67.8 

Required Funds $     140.3 

Anticipated FTA Small Starts $       75.0 

Gap $     65.34
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Revised Estimated C3 Timeline
• The 2015 FTA Small Starts grant application had an aggressive 

schedule, estimating the streetcar would be in construction in 
early 2017 and would open for revenue service in late 2018. 

• While advance utility construction began in 2017, SDOT did not 
have a signed grant agreement or a letter of no prejudice to 
proceed with full construction. 

• Issues raised by SDOT and for which the Mayor paused the 
project, including the vehicle interface and integration, would 
have also caused the FTA to extend their review. 

• At the start of the KPMG review, KPMG did not have access to the 
updated FTA timeline so assumed a construction start in 2020. 

• Given the latest estimated FTA review time, SDOT assumes a three 
year construction start in 2022 with full revenue service in 2026, 
however this could change depending on identification of a full 
funding package and FTA review. 
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Streetcar Operating Subsidy for FHS and SLU

Following KPMG’s report, SDOT worked with King County Metro to reconcile costs for 
existing lines. These updated costs projections are based off of 2018 reimbursements as 
well as potential operating hours and staffing. As part of the Mayor’s budget, she 
identified additional resources to cover current operating costs until 2024, assuming no 
discontinuation of external contributions. Instead, internal loans had been used to fund 
operating shortfalls.  The Mayor’s budget also identified funding sources to repay those 
loans. 

Current Two Lines (SLU and FH)

2019 2020(1) 2021 2022 2023 2024(2)

Operating Costs ($13.06M) ($13.74M) ($14.39M) ($15.07M) ($15.78M) ($16.53M)

Capital Reserve ($0.6M) ($0.6M) ($0.6M) ($0.6M) ($0.6M) ($0.6M)

Farebox Revenue* $1.96M $2.2M $2.43M $2.68M $2.96M $3.27M

Sponsorship $0.31M $0.32M $0.33M $0.34M $0.35M $0.36M

External Contributions** $7.22M $5.68M $5.68M $5.69M $5.7M $0.7M

Required City Subsidy $4.17M $6.14M $6.55M $6.95M $7.37M $12.8M
(1) Reflects potential discontinuation of $1.5M annual KCM contribution at the end of current agreement (2019)

(2) Reflects potential discontinuation of $5M annual ST contribution at the end of current agreement (2023)

*Based on updated ridership projections using 2017 NTD data 
** External Contributions include contributions from King County Metro and Sound Transit
Estimated Ridership (combined SLU 
and FH)) 1,503,833 1,548,948 1,595,417 1,643,279 1,692,577 1,743,355
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Estimated Operating Cost with C3

In 2019, Mayor Durkan’s budget included additional resources to cover ongoing operating costs of 
approximately $4 million as well as repayment of capital loans. 

The required operating City subsidy in the first and second year of operations for the C3 line could be 
approximately $18-$19 million depending on farebox revenue and contributions from Sound Transit and 
King County Metro. The City will continue to work King County Metro and Sound Transit to discuss 
external contributions. 

First Year of 
Operations

Second Year of 
Operations 

Operating Costs ($27.71M) ($28.54M)

Capital Reserve ($0.6M) ($0.6M)

Farebox Revenue $8.5M $8.5M

Sponsorship $1.0M $1.0M

External Contributions* $0.72M $0.73M

Required City Subsidy $18.09M $18.91M

Estimated Annual Ridership 7.1 Million 1 7.4 Million 1

* Reflects potential discontinuation of $1.5M annual KCM contribution (2019) and $5M annual ST contribution (2023)

1 Based on recalibrated STOPS model estimate of 2019 ridership escalated to 2025/2026.   
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Potential Cost of Key Capital Transit 
Needs in Seattle
Move Seattle (Project shortfalls based on original Levy to Move Seattle 
projections)

• Transit Plus Multi-modal Corridor Improvements: $137M 
• Bicycle & Pedestrian Improvements: $37M 

Seattle Streetcar
• Center City Connector: $65M (assumes $75M FTA grant)

Sound Transit Seattle Alignments (possible enhancements) 

• West Seattle
• Ballard 
• Chinatown International District 

POTENTIAL CAPITAL COSTS: $239 million to $1.8 billion

Up to $1.6 billion
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Next Steps
• Public Outreach and Engagement (January-February)

• A series of meetings with stakeholders and community organizations to seek 
feedback on project and potential revenue sources to close the shortfall. 

• Council Consideration (January – TBD)
• As part of the 2019-2020 budget process, City Council imposed a budget proviso 

requiring Council approval of Center City Connector construction. 

• FTA (2018-2019)
• Mayor Durkan has continued to move forward on the FTA application for $75 

million in federal funding. 


